Turner

Turner Construction Company
2001 M. Lamar, Suite 100
Dallas, TX 75202

Phane: (214) 721-8400

Fax: (214) T21-8493

1171110

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Tumer Project #1692600

SUBJ. PCO #037 — Remove AV Equipment from (3) Courtrooms (Altemate #01).

Dear Mr. Burke:

We have finalized the required quotations for PCO #037 — Remove AV Equipment from (3) Courtrooms
(Alternate #01).

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is a credit of Two Hundred Sixty Seven Thousand dollars ($267,000).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience,

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order,

Best Regards,
John Leos
Approved by:
Collin County Date
PGAL Date
cC; Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Mail, Suhel Rahman, & Ronnie Holcomb- TCCo



111142010

Tumer

PCO No.: 037

PCO Title: Owner Directive #12 - Remove A/V Equipment for (3) Courtrooms.
Project: Collin County Courthouse Addition

Project No.: RD508003.00

Subcontractor  Subcontractor Subconiractor

Type Company Description Base Price WIC & GL Total Price
A B C=A+8
Turner Tumer Alternate #01 from Bid From ($89,000.00) per Courtroom. (267,000) - (267,000)
Subtotal (267,000)) - (267,000}
10% OH&P

Total Cost § (267,000)
Notes:



